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Mr. Ben Ghafghazi
Resident Engineer
California Department of Transportation
333 Burma Road,
Oakland, CA 94607, USA

PROJECT: Oakland Touchdown
Caltrans Contract No. 04-0120L4
MCM Job No. 307

SUBJECT: Notice of Potential Claim # 3

Gentlemen:

The amount proposed by MCM for the Supplemental Payment #7 was not accepted by Caltrans. MCM was not
informed by Caltrans that they disagreed with the amount that was proposed by MCM. Yet, Caltrans went ahead
and processed this supplemental # 7, received by MCM on February 19, 2008, with a decrease of approximately
$1.5 million. Then, Caltrans proceeded to process a Supplemental to pay for the decrease to Supplemental # 7.
This Supplemental was not received until March 7, 2008. It ended up being incorporated with Progress Payment #
8. Therefore MCM is filing NOPC # 3 for the interest lost during that time.

Sincerely,

MCM CONSTRUCTION, INC.

<<< ORIGINAL SIGNED >>>
Justyn Webster
Project Engineer

cc:JC, HDM, EPuchi
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